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CHAPTER 7  FIELD REVIEW 
  

7.1  INTRODUCTION 
  
 In conjunction with the preliminary environmental investigation, an important early action 

in developing a local transportation project financed with federal-aid funds is the 
methodical and systematic collection of initial engineering and related project data and 
information. For this manual, this data gathering project-scoping step is called the “Field 
Review.” 

  
 Each agency should establish a process for clearly defining the location, scope, cost, and 

the other parameters considered when developing a project. This step is very important in 
guiding the project development team to the successful production of the Plans, 
Specifications and Estimate (PS&E). 

  
 The field review for local agency transportation projects off the State Highway System 

(SHS) serves the same purpose as the Project Study Report serves for state highway 
projects. It is intended to bring together all interested parties and come to an agreement on 
the project requirements necessary to comply with federal and state laws and regulations. 
For local agency projects on the SHS, consult the Caltrans Project Development 
Procedures Manual (http://www.dot.ca.gov/hq/oppd/pdpm/pdpmn.htm), the District Local 
Assistance Engineer (DLAE), and the project manager to coordinate development 
responsibilities. 

  
 The field review process considers and documents the following actions: 
  
 • Assigns a local agency project manager to oversee the project studies, PS&E 

development and/or construction. 
 • Brings together representatives from various involved or interested agencies, 

including, but not limited to, the agency, Caltrans, other regional and local agencies, 
transit districts, other state or federal permitting agencies, public utilities, and 
railroads.  FHWA may also be represented. 

 • Affords an opportunity for discussions of alternative proposals. 
 • Secures agreement on general design features and exceptions to American Association 

of State Highway and Transportation Officials (AASHTO) standards, or 3R,or local 
standards selected for the project. 

 • Identifies pedestrian facilities within the project area that will or may need to be 
brought up to current federal, state and/or local standards to be Americans with 
Disabilities Act (ADA) compliant. 

 • Determines if the project is a federal-aid Intelligent Transportation Systems (ITS) 
project. If so, determines if it is a major, or minor  ITS project. 

 • Determines timing and costs associated with preparing and processing required 
technical studies and the NEPA document (see “Environmental Procedures” included 
in Chapter 6, Environmental Procedures of the Local Assistance Procedures Manual 
(LAPM) and Caltrans Standard Environmental Reference [SER] at this website: 
http://www.dot.ca.gov/ser/vol1/vol1.htm). 

 • Determines right of way and relocation assistance requirements. 
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• Discusses and evaluates proposed funding, eligibility requirements, and federal or 

state participation. 
 • Determines who advertises, awards, administers (AAA), and maintains the proposed 

project. 
 • Defines the project schedule and target advertising date. 
 • Discusses value analysis; if appropriate (required for NHS projects with an estimated 

cost of $25 million or more.  For more information on this subject, please see Chapter 
12 “Plans, Specifications & Estimate,” Section 12.5 “Value Analysis” of this manual.).

7.2  TYPE AND REQUIREMENT FOR FIELD REVIEW 
  
 The type of field review chosen for a project depends on many factors including:  highway 

system, project type (State-Authorized or FHWA Full Oversight on Interstate projects), 
project complexity, total cost and type of funds. The two types of field reviews are formal 
and informal.                                                               
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FORMAL FIELD REVIEW 

  
 A formal field review can be accomplished by: 
  
 • A site (field) inspection, or 
 • An office meeting, or both. 
  
 All parties involved in the project development decisions should be invited to a formal 

field review. The DLAE should take the lead in the field reviews, take Minutes of the 
Field Review and circulate the notes to all affected parties afterward. 

  
INFORMAL FIELD REVIEW 

  
 Informal field reviews can be accomplished by: 
  
 • Small group meetings 
 • Interagency correspondence 
 • Phone discussions  
 • Individual research and data gathering 
  
 Exception: Emergency Relief (ER) projects use the FHWA Damage Assessment Form 

(DAF) in lieu of any other field review form. An on-site field assessment is 
required for all these projects. 

  
REQUIRED REVIEW 

  
 Caltrans will determine, if a field review is required for all projects on the National 

Highway System (NHS). Generally, a field review will only be required for major NHS 
projects. A project will be considered to be major if: 

  
 • The total cost is over $10 million, or 

• It involves an unusual structure (see definitions in Section 2.4 of this manual), or 
• It involves multiple projects on a corridor involving more than one agency, or 
• Any other complicating factors require a field review. 

  
 All required reviews would be formal.  In consultation with the local agency, the Caltrans 

DLAE determines how the formal field review will be accomplished. 
  
 Exceptions to the above are as follows: 

 
• A site visit, or “early coordination meeting” may be required, on the grounds of 

environmental sensitivity for protected resources, controversy, or consequences 
(impacts) of the proposed action (see Chapter 6, “Environmental Procedures”).  This 
meeting may be part of the formal or informal field review discussed in this chapter or 
held separately. 

 • For seismic safety retrofit projects, a field review is mandatory as described in Section 
7.8 of the Local Assistance Program Guidelines (LAPG) 

 



Local Assistance Procedures Manual  Chapter 7 
  Field Review 
 

Page 7-5 
LPP 05-01   October 7, 2005 

PS&E AND CONSTRUCTION ADMINISTRATION PROCEDURES 
  
 When Caltrans requires a field review for major NHS projects, PS&E and construction 

administration procedures (standards, agencies involved, use of consultants, project 
management, value analysis, specifications, materials testing, etc.) will be discussed. The 
PS&E procedures will be put in writing for Caltrans’ and FHWA’s approval before the 
local agency starts final design (see Chapter 12, Plans, Specifications & Estimate of the 
LAPM ). 

  
 The construction administration procedures will also be put in writing. The procedures 

must be approved by Caltrans and FHWA before construction will be authorized (see 
Chapter 15, Advertise and Award Project of the LAPM). 

  
 NHS projects that are not considered “major” will not require these approvals. 
  

OPTIONAL REVIEW 
  
 A field review is optional for all projects off the NHS (non-NHS). The field review is also 

optional for all NHS projects determined by Caltrans to be minor in nature. It is a 
suggested practice for all projects. 

  

7.3  NOTIFICATION 
  
 The local agency contacts the DLAE to discuss when and how they wish to proceed with 

project implementation, if this was not already done as part of the initial project 
authorization process. 

  
REQUIRED REVIEWS 

  
 For required field reviews, the DLAE determines the type of field review required and 

coordinates, as appropriate, with the local agency on scheduling. The DLAE notifies 
Caltrans and FHWA attendees. The local agency is responsible for making other review 
preparations and notifying other interested parties. Each attendee should receive a copy of 
the draft Field Review Form before the actual field review. 

  
 In addition to the district local assistance representative, Caltrans attendees, when 

applicable, should include an environmental reviewer, a right of way reviewer, and a 
representative from the Office of Structure Design (if a structure is involved). In order to 
optimize their value to the local agencies, these Caltrans specialists should become 
familiar with the project prior to attending the field reviews. Others may attend as 
appropriate. If the project involves a state highway, a representative from the appropriate 
District Project Development or Traffic Branch must be contacted to determine their  
involvement in the project development, and the need for a Project Report and 
encroachment permit. 

  
 A representative from FHWA should be consulted for all projects on the NHS for which 

FHWA has Full Oversight, and those which may require an environmental document more 
complex than a Programmatic Categorical Exclusion (PCE). Request for FHWA 
consultation should be coordinated through the DLAE (see Chapter 2, Roles and 
Responsibilities and Chapter 6, Environmental Procedures, for further details).          
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OPTIONAL FIELD REVIEWS 
 

 For projects that Caltrans has determined, a field review is not required. The local agency 
is responsible for deciding whether to perform a field review (formal or informal) and for 
notifying all potentially affected agencies, utility companies, etc. and making 
arrangements for any on-site or office meetings.  In deciding whether and how to conduct 
a review, an agency should consider the following factors: functional classification, 
project type and State-Authorized/FHWA Full Oversight status, project complexity, total 
cost, interested, and affected parties and type of funds. 

  
 If a local agency wishes Caltrans (or FHWA) staff to participate in the field review 

process, a request must be made to the DLAE. Caltrans’ participation is based on the 
following factors: 

  
 • Availability of Caltrans staff and time requirements 
 • Experience of local agency staff 
 • Complexity of project, type of structures 
 • Funding program 
 • Environmental, right of way and design issues 
  
 For railroad crossing projects, the PUC participates in the review process. 
  
 Discussions with the DLAE should also indicate whether Caltrans’ participation in any 

subsequent phases of the project is expected. This is especially important if PS&E reviews 
are needed for structures.  Caltrans and the agency should reach a clear agreement early in 
the process on the extent of Caltrans’ staff participation in any phase of project 
development. 

  

7.4  TENTATIVE PLANS 
 The local agency should have a tentative plan as well as horizontal and vertical alignment 

sketches available for review by participants, either prior to, or at the field review.  On 
projects that involve bridges, the agency should also provide preliminary hydrologic and 
hydraulic data (see Exhibit 11-D). This information need not be in great detail, but 
sufficient to make an engineering review of the proposal.   

 

7.5  PREPARATION OF FIELD REVIEW FORM 
 The local agency shall prepare and complete the Field Review Form (Exhibit 7-B [or DAF 

for ER projects]) for all federal-aid projects, even if a Field Review were not required.  
(For ER projects, the DAF is used in lieu of the Field Review Form-see Chapter 11 of the 
LAPG) The field review form documents the results and decisions of the field review and 
other initial project research. It also provides data necessary to prepare the “Request for 
Authorization” and the Program Supplement Agreement. 

  
 The field review process and documents should be completed, as early as possible. For 

HBRR funded (Bridge) projects, the field review documents, including major structure 
data sheets, must be completed prior to any request for authorization. For other types of 
projects, authorization for preliminary engineering may be granted prior to submittal of the 
field review to Caltrans when federal reimbursement is needed, to hire consultants or 
others in order to obtain information needed to complete the field review. The field review 
document must be completed and submitted prior to, or concurrently with the first 
occurrence of either step below: 
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 • Initial submittal of the PES form (completed and with supporting information 
attached) for Caltrans and/or FHWA approval (see Chapter 6, “Environmental 
Procedures”) 

 • Submittal of the Agreements Checklist requesting a Supplemental Agreement 
  

FIELD REVIEWS ATTENDED BY CALTRANS AND THE FHWA 
  
 For projects on the NHS, early review and discussions should be held with the DLAE and 

the FHWA engineer.  Similar early discussions should occur for HBRR funded (Bridge) 
projects to ensure funding eligibility. 

  
 If a field review is required, Caltrans and the FHWA will attend.  Caltrans and the FHWA 

may also attend optional field reviews if requested.  The local agency shall fill out the 
Field Review Form as completely as possible prior to the field review, and send a copy 
with a location map to each of the interested parties attending the field review.  This 
allows the participants to come to the meeting prepared to discuss the specific issues and 
methodologies, which can lead to successful project implementation.  The earliest date for 
the field review should be two weeks after the receipt of the draft Field Review Form by 
the district.  Copies for the FHWA, Division of Local Assistance, and Office of Structure 
Design must be submitted to the district for further transmittal. 

  
 Caltrans has delegated design exception approval authority to the City/County Public 

Works Director (see Chapter 11, “Design Standards” of this manual).  However, proposed 
design exceptions should be identified and discussed at the field review. 

  
 The Field Review Form should be updated and signed by the local agency, district, and 

FHWA representatives, as appropriate, at the field review even if some of the questions 
remain unanswered.  Information determined after the field review is to be provided by the 
local agency as a supplement to the Field Review Form and may require FHWA 
concurrence. 

  
OPTIONAL FIELD REVIEWS NOT ATTENDED BY CALTRANS OR THE FHWA 

  
 If the field review is optional and Caltrans and the FHWA will not be attending, the local 

agency may complete the Field Review Form without a formal or informal review or 
meeting.  An on-site visit by the project engineer and project manager is recommended as 
good practice to verify the data and information used to complete the forms.  The forms 
should be transmitted to the DLAE as soon as they are complete. 

  

7.6  FIELD REVIEW DATA 
  

SCOPE 
  
 The project must be defined in sufficient detail to accurately specify where it is, why it is 

necessary and what will be done.  This process of project definition began with the 
planning and programming process.  Now, further details are needed to clarify the limited 
FSTIP information with the specific project location, system and conditions as they 
currently exist and as they will be upon project completion.  If the scope changes 
significantly from the approved FSTIP description, now or at any time during project 
development, a FSTIP amendment may be necessary.  Items 1 to 5 on the “Field Review 
Form” (Exhibit 7-B) and Exhibits 7-C (“Roadway Data”), 7-D (“Major Structure Data”), 
7-E (“Railroad Grade Crossing Data”), vicinity maps, typical 
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 section(s), alternative sketches, signal warrants, and collision diagrams, as appropriate, 
provide data related to the general scope of the project.  For non-roadway projects, the 
Field Review Form and attachments would be modified as appropriate for the project 
activity and scope, e.g., site plans, work plans, building sketches. 

  
ENVIRONMENTAL PROCESS 

  
 All federal-aid projects must undergo a documented environmental review and receive a 

federally approved environmental document before proceeding to final design, right of 
way acquisition or construction.  The documentation of how the decision was made to 
perform a particular technical study or recommend a specific class of action (CE, EA, EIS) 
under NEPA is equally as important as environmental approval.  Environmental 
requirements and procedures for processing required technical studies and the NEPA 
document are discussed in Chapter 6 of this manual.  Specific information regarding the 
format and content of required technical studies and NEPA documents (CE, EA, EIS) is 
contained in the SER. 

  
 The “Preliminary Environmental Study (PES) Form,” Exhibit 6-A is designed to identify: 
  

 • The existing condition of the project area 
• The potential existence of sensitive environmental resources within the project 

area   
• Required technical studies 
• The responsible or regulatory agencies where early coordination or 

consultation is necessary or where approvals and permits are needed 
 

RIGHT OF WAY 
  
 The need to acquire right of way or relocate utilities can significantly affect project 

development, especially costs and scheduling.  Activity within Caltrans right of way 
requires coordination and an encroachment permit.  Federal laws and regulations must be 
followed if there is FHWA participation in any project phase, whether in R/W phase or 
only in the construction phase.  The acquisition and relocation program will be conducted 
in accordance with the Uniform Relocation Assistance and Real Property Acquisitions 
Policies Act of 1970, as amended (42 US Code 4801, et. seq.).  Item 7 of the “Field 
Review Form” (Exhibit 7-B) highlights the possible right of way activities with a cost 
estimate breakdown.  The need for utility relocation should be identified. 

  
PROJECT COST 

  
 Good initial estimates are needed to define whether there are sufficient funds available to 

implement the project.  Item 7 of the Field Review Form provides for an overview by 
phase and anticipated Federal participation.  Item 8 can be used to further break this down 
by federal fund type and state funding.  State or local funds are normally required to match 
the federal funds.  To the greatest extent possible, FHWA funded projects should be 
funded at the full federal participating ratio (see Chapter 3, “Project Authorization,” 
Section 3.2, “Underfunding Policy”).   

  
PROJECT ADMINISTRATION 

  
 The agency submitting the request is normally responsible for administering all phases of 

the project.  If another arrangement is expected, this should be noted.  If the agency plans 
to hire a consultant to assist with any phase, this should be noted.  This 
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 allows the agency to work sufficient time into their schedule for consultant selection (see 
Chapter 10, “Consultant Selection”).  If the state is expected to administer any phase or to 
review the PS&E, hold early discussions with the appropriate Caltrans district to ensure 
that the required staff is available when needed.  A cooperative agreement is needed to 
define work and cost sharing responsibilities. 

  
PROJECT SCHEDULE 

  
 A federal project is normally scheduled for a specific year in the FHWA approved FSTIP 

document.  While the funds are usually carried forward into new FTIP and FSTIP 
adoptions, this is at the discretion of the MPO.  For State funded projects, the specific 
program guidelines define the year or years the program funds are available.  The delivery 
schedule for advertising should be reviewed to see if the project could be developed in a 
timely manner.  The items discussed above define some of the critical steps in this effort.  
For federally funded projects, if there will be significant delays, the agency should work 
with the MPO to reschedule the work through a current FSTIP amendment or into the next 
FSTIP.  State program guidelines define the appropriate actions for the State funded 
projects.  In non-MPO areas, contact the Caltrans District FSTIP coordinator for necessary 
amendments. 

 

7.7  SUBMITTAL OF FIELD REVIEW FORM   
  
 As soon as formal or informal discussions and review are complete, the local agency 

prepares the final Field Review Form and attachments (see Section 7.5 above for the latest 
times for completion).  If a field review is required for NHS projects, all appropriate forms 
and attachments shall be completed.  If the field review is optional, the two page Field 
Review summary (Exhibit 7-B) must be completed, as a minimum.  See the brackets (“[ 
]”) notation under Item 12 of Exhibit 7-B for additional attachments. 

  
 The local agency consults with the district regarding the number of copies to be sent.  The 

district forwards a Field Review Form (two if a bridge is involved) with the required 
attachments to the Division of Local Assistance.  The local agency may wish to provide 
copies to their MPO and other interested parties. 

  
 The project engineer and project manager should periodically review the Field Review 

Form and data to ensure that the project development is proceeding as initially proposed or 
that significant changes have been approved. 

  
 The field review document must be completely filled out and submitted prior to or 

concurrently with the first occurrence of either step below: 
  
 • Initial submittal of the PES form (completed and with supporting information 

attached) for Caltrans and/or FHWA approval  (see Chapter 6, “Environmental 
Procedures”) 

 • Submittal of the Agreements Checklist requesting a Supplemental Agreement            
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INSTRUCTIONS FOR FIELD REVIEW FORM 

 
The Applicant shall complete the Field Review Form in accordance with Chapter 7, “Field Review” of this 
manual. The District Local Assistance Engineer (DLAE) should be consulted for clarification. If Caltrans or other 
interested parties are to be involved in meetings, to assist in completion, the applicant should fill out the form as 
completely, as possible prior to any meeting(s). The form must be completely filled out prior to submission of the 
PES Form.   

Item 1. PROJECT LIMITS 
Briefly describe the physical limits or nature of project. Attach a list, as needed, for multiple or various locations.  
Indicate length of project to nearest one-tenth of mile. Use 0.1, if a spot location. Include additional sheets, if 
needed, to clearly define the project location or scope of work. 

Item 2. WORK DESCRIPTION 
  
Briefly describe major components of the proposed work, e.g., signals, bridge replacement, ridesharing, 
pedestrian features, etc.   
  
Item 3. PROGRAMMING DATA 
 
All federal-aid funded projects (except Emergency Relief [ER], unless additional capacity is being added) are 
required to be on the most current FHWA/FTA approved FSTIP. If project is within an MPO area, indicate the 
MPO or RTPA’s FTIP1 that includes project and the fiscal years of FTIP. Also list the page of FTIP or 
Amendment Project Planning Number (PPNO), if available and FHWA/FTA approval date. For non-MPO areas 
include same information from FSTIP. 

Indicate the federal funds and phases listed in the FTIP/FSTIP. For CMAQ projects name the Air Basin. 
 
Item 4. FUNCTIONAL CLASSIFICATION 
 
For a roadway project, check appropriate functional classification category. See the discussions of specific fund 
programs in the Local Assistance Program Guidelines (LAPG) for system eligibility. Indicate N/A for projects 
not related to a specific road or street system. 

Item 5. STEWARDSHIP CATEGORY 

For roadway projects, indicate if project is on the National Highway System (NHS), and whether project is State-
Authorized or a FHWA Full Oversight project on the Interstate per stewardship agreement. With some 
exceptions, projects on the State Highway System are subject to Caltrans Oversight, and on the Interstate are 
subject to FHWA Full Oversight; otherwise, the project is subject to DLAE oversight. Refer to Figure 2-1, 
“Required FHWA Oversight Federal-Funded Projects” in Chapter 2 of this manual.  
 
Item 6. CALTRANS ENCROACHMENT PERMIT REQUIRED 

An encroachment permit is required for projects encroaching within the state highway right of way. The applicant 
should contact the District Permit Officer early in the process. 
 
 
 
 
 
 

                                                      
1  The FTIP must be incorporated into an FHWA approved FSTIP.                                                                        
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Item 7. COST BREAKDOWN ESTIMATE 

 
List estimated breakdown of all project phases and indicate phases for which federal participation will be 
requested. Include all known costs, but include each cost in only one group. (For structures related projects 
financed with Highway Bridge Replacement and Rehabilitation [HBRR] funds; the current HBRR operating 
procedures limit preliminary engineering costs, including environmental costs to 25% of the total construction 
cost. Any exceptions must be approved in writing by the HBRR program manager.) 
 

                   
Item 8. PROPOSED FUNDING 
 
Fill in total cost of federal-funded project, type, and amount of federal-aid funds, i.e. STP, CMAQ, etc., and the 
matching-fund breakdown.   
 
If state funds are involved, indicate source such as STIP. 
 
Item 9. PROJECT ADMINISTRATION 
 
Indicate name of agency that will be responsible for administering each project phase. Also indicate the use of a 
consultant for any phase. Indicate if Caltrans’ review of PS&E will be requested. If Yes, begin discussions with 
DLAE on availability of staff.  All PS&E documents to be reviewed must be in Caltrans format. 
 
Item 10. SCHEDULES 
 
The local agency should indicate their proposed advertisement date. This will give the involved parties a date for 
scheduling. However, the discussion of requirements and time frames may require adjustment of the 
advertisement date. Critical dates in the schedule should be noted in the remarks. 
 
ITEM 11.  PROJECT MANAGER’S CONCURRENCE 
 
The local agency project manager shall sign and date the field review form to signify agreement on the parameters 
proposed for development of the project. The DLAE and FHWA representative shall sign the document when 
attending field reviews. This document is then a guidance reference for further development of the project to 
assure that it adheres to the programmed concept, or that any changes is approved by the manager (and/or DLAE 
and FHWA, if appropriate).  
 
 Item 12. LIST OF ATTACHMENTS  
 
The first two items are appropriate for all reviews. Others to be added depend on the type of project. For required 
field reviews, all applicable attachments must be submitted. For optional field reviews, see the “[ ]” notations for 
attachments required for specific types of projects. All existing federal, state, or local Americans with Disabilities 
Act (ADA) deficiencies, if not identified on other Attachments, should be listed here 
 
 
Note:  The Federal Damage Assessment Form (DAF) shall be used as the field review document for Emergency 
Relief projects. 
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FIELD REVIEW FORM 

 
Local Agency _______________________________ Field Review Date _________________ 
Project Number _______________________________ Locator 

(Dst/Co/Rte/PM/Agncy) 
_________________

 
Project Name ______________________________ Bridge No.(s) _________________
     
1. PROJECT LIMITS (see attached list for various locations) ____________________________________
 ______________________________________________________________________________________
 __________________________________________   Net Length_________________ (mile) 
2. WORK DESCRIPTION _________________________________________________________________
 ______________________________________________________________________________________
 ITS project or element:    Yes____  No____ If  yes, is it a Major ITS  ___ or a Minor ITS_____ 
3. PROGRAMMING DATA FTIP (MPO/RTPA) _______________ FY _________  Page  _____ 

Amendment No. ___________ FTIP PPNO _______ FHWA/FTA Approval Date  ___________ 
Federal Funds $  _________________ Phases PE  _______ R/W  ______  Const _____ 
Air Basin:  ________________________   (CMAQ only) 

4. FUNCTIONAL CLASSIFICATION: 
 URBAN__    RURAL__   
      Principal Arterial:___                                                             Principal Arterial:____    
      Minor Arterial:    ____                                                           Minor Arterial:    ____ 
      Collector:            ____                                                            Major Collector:  ____ 
      Local:                  ____                                                            Minor Collector:  ____ 

                                                                                                             Rural Local:        ____ 
5. STEWARDSHIP CATEGORY 
      FHWA Full Oversight (Stewardship): Yes _    No_  

State-Authorized (Stewardship): Yes _ No_ (a)  DLAE oversight:                    Yes ___  No___ 
            (b) District Construction oversight: Yes ___  No___ 

       ITS project or element requiring FHWA oversight per stewardship:                           Yes ___      No___ 
6. CALTRANS ENCROACHMENT PERMIT   Is it required?    Yes___       No___ 
7. COST ESTIMATE BREAKDOWN           $1,000’s   Fed. Participation 

(Including Structures)  
PE Environmental Process  _______________             Yes___     No___ 

 Design  _______________           Yes___     No___ 
 System Manager/Integrator  _______________           Yes___     No___        
CONST Const. Contract  _______________           Yes___     No___ 
 Const. Engineer.  _______________           Yes___     No___ 

R/W Preliminary R/W Work  _______________           Yes___     No___ 
 Acquisition:            Yes___     No___ 
 (No. of Parcels ____ )  _______________           Yes___     No___ 
 (Easements  ____ )  _______________           Yes___     No___ 
 (Right of Entry  ____ )  _______________           Yes___     No___ 
 RAP (No. Families  )  _______________           Yes___     No___ 
 RAP (No. Bus.  ____ )  _______________           Yes___     No___ 

 
 

Utilities (Exclude if included in 
contract items) 

 
                          
                       TOTAL COST     

   
      ________________ 
       
     _________________ 
   $  ________________ 
 

  
           Yes___  

  
  No___ 
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8. PROPOSED FUNDING 

  
Total Cost Cost Share 

 

 Grand Total $ ___________   
Federal Program  #1_________ $  ___________ Fed. $__________  Reimb. Ratio _________ 
(Name/App. Code) #2_________ $  ___________ Fed. $__________  Reimb. Ratio _________ 
Matching Funds Breakdown Local:     . $__________  _____%  
 State:     $__________  _____%  
 Other:     $__________  _____%  
State Highway Funds? Yes  _______  Source  ________________________  No  _______  
State CMAQ/RSTP Match Eligible  Yes_____ No ______ Partial _____   
Is the Project Underfunded? (Fed $ < Allowed Reimb.)   Yes _____ No ____

9. PROJECT ADMINISTRATION 
   Agency  Consultant  State 
PE Environ Process   _______________   _________   _________  
 Design   _______________   _________   _________  
 System  Man./Integ.  _  _______________   _________   _________  
R/W All Work   _______________   _________   _________  
CONST ENGR Contract   _______________   _________   _________  
CONSTRUCTION Contract   _______________   _________   _________  
MAINTENANCE ________________       ________   
 
Will Caltrans be requested to review PS&E?                                                                            Yes____  No____  

10. SCHEDULES: PROPOSED ADVERTISEMENT DATE _____________________________________________  
 Other critical dates: ______________________________________________________________________ 
 ______________________________________________________________________________________  
 
11. PROJECT MANAGER’S CONCURRENCE 

   
Local Entity _________________________________________ Date:  ____________ 
   
Signature & Title _________________________________________ Phone No. ________ 

Is field review required?       Yes _____       No _____ 
 
Caltrans  (District): 

 
_______________________________________ 

 
Date:  ____________ 

 Signature & Title: _______________________________________  

12. LIST OF ATTACHMENTS  (Include all appropriate attachments if field review is required. See the “[ ]” notation 
for minimum required attachments for non-NHS projects) 

 ______  Field Review Attendance Roster or Contacts Roster  
 ______  Vicinity Map (Required for Construction Type Projects)   

  
IF APPLICABLE ( Complete as required depending on type of work involved) 

 ______  Roadway Data Sheets [Req’d for Roadway projects]  
 ______  Typical Roadway Geometric Section(s) [Req’d for Roadway projects]  
 ______  Major Structure Data Sheet [Req'd for HBRR]   ___     Signal Warrants 
 ______  Railroad Grade Crossing Data Sheet   ____  Collision Diagram 
 ______  Airport Data Sheet (if within 10,000 feet)   ____   Protection of Wetlands Statement 
 ______  Sketch of Each Proposed Alternate Improvement   ____   CMAQ/RSTP State STIP Match  
 ______  TE Application Document    ___    Systems Engineering Review Form  
 ______     Existing federal, state, and local ADA deficiencies                (SERF) (Req’d for ITS projects) 
                          not included on other Attachments.  
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13.  DLAE FIELD REVIEW NOTES: 

 
A. MINUTES OF FIELD REVIEWS 
 
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
 
B. ISSUES OR UNUSUAL ASPECTS OF PROJECT 
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________

 
 

(Attachment to Field Review Form) 
 

Distribution:  Original with attachments – Local Agency 
                          Copy with attachments  (2 copies if HBRR) - DLAE  
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ROADWAY DATA 
 
1. TRAFFIC DATA 
 

Current ADT ____ Year 200 __ Future ADT ______ Year 200___ DHV ____ Trucks __% 
Terrain (Check One) ____ Flat _____ Rolling ____ Mountainous 
Design Speed  ____________  
Proposed Speed Zone             ____ Yes mph _______   ____ No 

 
2. GEOMETRIC INFORMATION 

ROADWAY SECTION 
 
   Thru Traffic Lanes Shoulders  

 
 

Facility 

 
Year 

Constr. 

Min. 
Curve 
Radius 

 
No. of 
Lanes 

 
Total 
Width 

 
 

Type 

 
Each Width 

Lt/Rt 

 
 

Type 

 
Median 
Width 

Exist.         
Prop.         
Min. Stds. selected: 
   AASHTO____  
              3R ____ 
         Local ____  

       

 N/E Contig. Sect.       
 S/W Contig Sect.       
 

Remarks (If design standard exception is being sought, cite standard and explain fully how it varies): 
_________________________________________________________________________________ 
_________________________________________________________________________________ 

 
3. DEFICIENCIES OF EXISTING FACILITY (Mark appropriate one(s)) 
 

_____ Pavement Surface ______ Drainage 
_____ Alignment ______ Bridge 
_____ Crossfall ______ Safety (Attach collision diagram or other documentation) 
_____ Pavement Structure ______ 

 
_____

Federal Americans w/ Disabilities Act (ADA), State or Local 
accessibility requirements 
Other (describe below) 

Remarks  _________________________________________________________________________ 
_________________________________________________________________________________ 

 
4. TRAFFIC SIGNALS ____Yes ___New (attach warrants) ___Modified _____No 
 
5. MAJOR STRUCTURES Structure No.(s) _____________________ (attach structure data sheet) 
                                                                   _____________________  
 
6. OTHER TRANSPORTATION FACILITIES (Name) 

________ None   
________ Railroad _______________________________________ (attach railroad data sheet) 
________ Airports _______________________________________ (attach airport data sheet) 
________ Transit _______________________________________  
________ Bicycle _______________________________________                                      
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7. AGENCIES AFFECTED 
 

Utilities [mark appropriate one(s)] _______ Telephone ________ Electrical    ________ Gas 
 _______ Water ________ Irrigation  
 _______ Other ________ Sanitary  
    
Major Utility  
Adjustment: 

_____________________________________________________________________
_____________________________________________________________________ 

 
High Risk Facilities: _____________________________________________________________________

_____________________________________________________________________ 
 
Other: _____________________________________________________________________

_____________________________________________________________________ 
 
Remarks: _____________________________________________________________________

_____________________________________________________________________ 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Attachment to Field Review Form)
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MAJOR STRUCTURE DATA 
(Attach a separate sheet for each structure) 

 
Project Number ____________________ 
 
Bridge Name (facility crossed) ____________________________________________________________ 
 
State Br. No. ___________ Date Constructed ____________ Historical Bridge Inv. Category _____ 
 
Road Name _______________________________ Location _________________________________ 
 
STRUCTURE DATA 
  

Existing 
 

Proposed 
Minimum AASHTO 

Standards 
    
Structure Type __________________ ___________________ ___________________ 
    
Structure Length __________________ ___________________ ___________________ 
    
Spans (No. & Length) __________________ ___________________ ___________________ 
    
Clear Width (Curb to curb) __________________ ___________________ ___________________ 
    
Shoulder Width ______Lt _______Rt _______Lt _______Rt _______Lt _______Rt 
    
Sidewalks or bikeway 
width 

______Lt _______Rt _______Lt _______Rt _______Lt _______Rt 

    
Total Br. Width __________________ ___________________ ___________________ 
    
Total Appr. Rdwy. Width __________________ ___________________ _________________ 
    
1. Preliminary Engineering by _________________________________________________ 
  
2. Design by _________________________________________________ 
  
3. Foundation Investigation by _________________________________________________ 
  
4. Hydrology Study by _________________________________________________ 
  
Detour, Stage construction, or Close Road _________________________________________________ 
  

Length of Detour ________________ 
  
  
Resident Engineer for Bridge Work: ____ Agency   ____ Consultant (On Retainer as City/County Engineer) 
 
Responsible Local Official  __________________________________________ 
 
Discuss any special conditions; for example, federal ADA, state or local accessibility requirements, or proposed 
design exceptions. 

_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
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ESTIMATED STRUCTURE AND RELATED COSTS: 
 

  Federally 
Participating 

Bridge Cost  Yes No 
Construct Bridge ___________________________ _______ ______ 
Bridge Removal ___________________________ _______ ______ 
Slope Protection ___________________________ _______ ______ 
Channel Work ___________________________ _______ ______ 
Detour - Stage Construction ___________________________ _______ ______ 

Approach Roadway ___________________________ _______ ______ 
Preliminary Engineering ___________________________ _______ ______ 
Construction Engineering ___________________________ _______ ______ 
Right of Way Costs ___________________________ _______ ______ 
Utility Relocation ___________________________ _______ ______ 
Mobilization ___________________________ _______ ______ 
   Total ___________________________   
    
    
Type of HBRR funds:  Check one 
(Major type if more than one) 

 Seismic/Voluntary 
     (88.53% Fed. Share) 

 Painting (88.53%) 
 Painting (80%) 

  Rehabilitation (80%)  Special (80%) 
  Replacement (80%)  Low Water Xing (80%) 
  Railing (88.53%)  
   

Summarize HBRR funded costs of above estimate: 
(HBRR Federal-aid + local match for HBRR only) 

Indicate the estimated date for Federal-aid 
Authorization & Obligation or Check the box: 

 Date: 
Prelim. Eng.     $_____________ __________       Not needed for this project 
  
Right of Way   $_____________ __________       Not needed for this project 
  
Construction.   $_____________ __________       Not needed for this project 
  
Total               $_____________  
  

Remarks  __________________________________________________________________________ 
_________________________________________________________________________________
___________________________________________________________________ 

 
*****  The following must be attached if the project is funded by the HBRR Program: 
 

1. Plan view of proposed improvements. 
 

2. Typical Section. 
 
*****  The following is recommended: 
 

1. Right of way map to determine whether right of way acquisition or construction easements are 
necessary. 

 
 
(Attachment to Field Review Form)
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RAILROAD GRADE CROSSING DATA 

(Separate Sheet for each crossing) 
 
Project Number /Name:     ________________________ 
 
Name of Railroad:  ________________________________________________________________ 
 
Location (Road, City, or County, and Xing No.):     ______________________________________________ 
 
Vehicular Traffic: Daily Traffic using crossing ____ No. of Lanes _____ Speeds (mph) _____ 
 
No. of Exist. Tracks: Main Line _____ Branch Line ______ Passing _____ Other _____  
 
No. of Future Tracks: ______ No. of Daily Trains; Passenger ____ Freight ____ Total _____ 
 
Maximum Speeds: Passenger _________ Freight ____________ 
 
Protection in Place:  __________________________________________________________________ 
 
Protection Proposed:  __________________________________________________________________ 
 
Skew of Xing  ______      Min. Sight Dist. (along track when driver is 100 feet from Xing)   ___________ 
 
Trains at Night? (Y/N) ____________ Seasonal Train Traffic? (Y/N) _________ 
 
Ten-Year Accident Record Accidents _________ Killed _________ Injured _____ 
 
 
Has local agency requested or received PUC decision concerning: 
 

Crossing Protection required:    __________________________________________________________ 
___________________________________________________________________________________ 
 
Protective devices proposed by local agency:    _____________________________________________ 
___________________________________________________________________________________ 
 
Proposed financing of crossing protection:    _______________________________________________ 
___________________________________________________________________________________ 
 
Does local agency propose to finance automatic crossing protection as a “G” (safety) project using 100% 
Federal funds?     _____________________________________________________________________ 
___________________________________________________________________________________ 
 

NOTE:  Attach sketch showing relationship of old and new crossing. 
 

Remarks:    ______________________________________________________________________________ 
 _______________________________________________________________________________________ 
 _______________________________________________________________________________________ 
 _______________________________________________________________________________________ 

 
Distribution:  Original with attachments-Local Agency 
                       Copy with attachments  (2 copies if HBRR) - DLAE 
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AIRPORT DATA 
(Separate Sheet for each airport) 

 
 Agency :  ____________________

Locator (Dist.-Co.-Route-Agcy. Abbreviation):  ____________________
Project Number /Name:  ____________________

  
NAME ______________________________________________________________ 
  
LOCATION ______________________________________________________________ 
  
RUNWAY  

Direction ______________________________________________________________ 
  
Distance from Project _____________________________________________________________ 

  
SLOPE RATIO ______________________________________________________________ 
  
FAA FORM 7460-1* ______________________________________________________________ 
 (Indicate status, attach if available) 
  
REMARKS ______________________________________________________________ 
  
 ______________________________________________________________ 
  
 ______________________________________________________________ 
 
* Notice of Proposed Construction or Alteration: Required per FAA Regulations 14 CFR, Part 77 
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FIELD REVIEW ATTENDANCE ROSTER 
  
  

Date  _________________________________ Project  No./Name   _________________________ 
  

Project Location   __________________________________________________________________ 
  
  

Name _________________________________   ________________________________________ 
                                       (Please Print)   (Organization)                                (Phone Number) 
  
1. _____________________________________ _________________________________________ 
  
2. _____________________________________ _________________________________________ 
  
3. _____________________________________ _________________________________________ 
  
4. _____________________________________ _________________________________________ 
  
5. _____________________________________ _________________________________________ 
  
6. _____________________________________ _________________________________________ 
  
7. _____________________________________ _________________________________________ 
  
8. _____________________________________ _________________________________________ 
  
9. _____________________________________ _________________________________________ 
  
10. _____________________________________ _________________________________________ 
  
11. _____________________________________ _________________________________________ 
  
12. _____________________________________ _________________________________________ 
  
13. _____________________________________ _________________________________________ 
  
14. _____________________________________ _________________________________________ 
  
15. _____________________________________ _________________________________________ 
  
16. _____________________________________ _________________________________________ 
  
17. _____________________________________ _________________________________________ 
  
18. _____________________________________ _________________________________________ 
  
19. _____________________________________ _________________________________________ 
  
20. _____________________________________ _________________________________________ 
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SYSTEMS ENGINEERING REVIEW FORM 

This form needs to be filled out for all ITS projects. For major all ITS projects, this completed form needs to be 
submitted to FHWA for review and approval prior to PE authorization (Phase 1 PE authorization). 

For all major ITS projects, a System Engineering Management Plan (SEMP), which includes the seven items 
below, must be submitted to FHWA for review and approval prior to PE authorization for final or detailed 
design (Phase 2 PE authorization. The 2-phased authorization only applies to Major ITS projects.
 
For guidance in filling out the seven items below, see last part of this exhibit. 
1. Identification of portions of the Regional ITS Architecture (RA) being implemented: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________ 
 
2. Identification of participating agencies roles and responsibilities: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________ 

3. Requirements definitions: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________ 
 
4. Analysis of alternative system configurations and technology options to meet requirements: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________ 
 
5. Procurement options: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________ 
 
6. Identification of applicable ITS standards and testing procedures: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________

7. Procedures and resources necessary for operations and management of the system: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________ 
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Address the above items to the degree possible at Field Review stage and acknowledge commitment to 
address during system design in the early stages of the SE process. 
 

1. Identification of portions of the RA being implemented: 
 

(Identify which user services; physical subsystems, information flows, and market packages are being 
completed as part of the project, and how these pieces are part of the RA.)       

 
2. Identification of participating agencies roles and responsibilities (concept of operations): 
 

(For the user services to be implemented: define the high-level operations of the system, including where 
the system will be used; functions of the system capabilities; performance parameters; the life cycle of the 
system; and who will operate and maintain the system. Establish requirements or agreements on 
information sharing and traffic device control responsibilities. The RA Operational Concept is a good 
starting point for discussion.) 

3. Requirements definitions: 
 

(Based on the concept of operations in 2. above, define the “what” and not “how” of the system. During 
early stages of the Systems Engineering [SE] process, they will be broken down into detailed 
requirements for eventual detailed design. The applicable high-level functional requirements from the RA 
are a good starting point for discussion. A review of the requirements by the project stakeholders is 
recommended.) 

 
4. Analysis of alternative system configurations and technology options to meet requirements: 
 

(The analysis of system alternatives should outline the strengths and weaknesses, technical feasibility, 
institutional compatibility, and life cycle costs of each alternative. The project stakeholders should have 
input in choosing the preferred solution.) 

5. Procurement options: 
 

(Some procurement [contracting] options to consider include: consultant design/low bid contractor, 
systems manager, systems integrator, task order, and design/build. Deciding on the best procurement 
option should consider the level of agency participation, compatibility with existing procurement 
methods, role of system integrator, and life cycle costs.) 

 
6. Identification of applicable ITS standards and testing procedures: 
 

(Include documentation on which standards will be incorporated into the system design and justification 
for any applicable standards not incorporated. The standards report from the RA is a good starting point 
for discussion.) 

 
7. Procedures and resources necessary for operations and management of the system: 
 

(In addition to the concept of operations in 2. above, document any internal policies or procedures 
necessary to recognize and incorporate the new system into their current operations and decision 
processes. Resources necessary to support continued operations, including staffing and training must also 
be recognized early and be provided. Such resources must also be provided to support necessary 
maintenance and upkeep to ensure continued system viability.) 

 
 
 
(Attachment to Field Review Form) 


